COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2001

ESTI MATE SUMVARY 09: 37: 53
CONTI D C11911 ESTI MATE NO 0004 PROG SPEC YR 1999
PCN: 11911-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.5 DAYS TI ME ALLOW 145 WORK DAYS
ARAPAHOE/ PARKER | NTERSECTI ON | MPV PERCENT TIME:  52.76 ORI G TIME ALLOW 120 WORK DAYS
PROJIECT NO. STU C100- 011
ARAPAHOE/ PARKER | NTERSCTN | MPV
NAVE OF ROAD: 088A
PRQJIECT COUNTI ES: ARAPAHCE, REG ON 1 ARAPAHOE, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 09/ 30/ 2001 DATE TI ME STARTED 05/21/2001
10100 DALLAS STREET DATE LET 11/ 30/ 2000 DATE WORK BEGAN 05/ 21/ 2001
DATE AWARDED 12/ 26/ 2000 DATE TI ME SToPPED 08/30/2002
DATE CONTRACT EXECUTED  01/12/2001 DATE ACCEPTED 08/ 30/ 2002
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 05/ 21/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,269, 959. 79 PARTI Cl PATI NG $ 691, 199. 31 $ 243, 460. 45
AWARD PROJECT AM: $ 2,080, 794. 90 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 30. 45% TOTAL EARNI NGS 691, 199. 31 243, 460. 45
FUNDS AVAI LABLE: $ 1,578,760.48 STOCKPI LED MATERI ALS 15, 126. 82 0.00
GROSS EARNI NGS 706, 326. 13 243, 460. 45
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -8, 356. 59 -3,255.98
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 697, 969. 54 240, 204. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 697, 969. 54 240, 204. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 240, 204. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00035

0020

202- 00037

0025

202- 00080

0030

202- 00090

0035

202- 00150

0040

202- 00190

0045

202- 00200

0050

202- 00203

0055 202-00220

Cl1911

11911-BID
STU C100- 011

| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

REMOVAL OF GUARD POST

*REMOVAL OF DELI NEATOR

REMOVAL OF WALL

REMOVAL OF CONCRETE MEDI AN COVER NATERI AL

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT NAT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000
LS
44, 000. 00000

3. 000
EACH
500. 00000
776. 000
LF
13. 00000
5. 000
EACH
290. 00000
3. 000
EACH
38. 00000
0. 000
EACH
16. 00000
2.000
EACH
525. 00000
114. 000
SY
11. 00000
33. 000
SY
10. 00000
1, 799. 000
LF
5. 00000
4,284.510
SY

4.00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 850
0. 000
0. 850

0. 000
1. 000
1. 000

42.000
476. 000
518. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
419. 000
419. 000

482. 000
535. 000
1,017. 000

Page 2

ESTI MATE RUN 10/ 10/ 2001

500.

6,188

2,095

2,140

00

00

.00

.00

.00

.00

.00

.00

00

00

09: 37: 53

AMOUNT

37, 400

500.

6,734

1, 160.

525.

2,095

4,068

00

00

00

00

.00

.00

00

.00

.00

00

00



CONTI D: C11911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11911-BID ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 25, 224. 390 0. 000
5% 0. 000 0. 00
1. 60000 0. 000 0. 00
0065 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 148. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0070 202-00810 *REMOVAL OF GROUND SI GN 10. 000 6. 000
EACH 0. 000 0. 00
36. 00000 6. 000 216. 00
0075 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0080 202-01000 *REMOVAL OF FENCE 1, 442. 000 1, 442. 000
LF 0. 000 0. 00
2. 00000 1, 442. 000 2, 884. 00
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 290. 500 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0090 202-04002  CLEAN CULVERT 5. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 202-04005 CLEAN VALVE BOX 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 202-05150  * SANDBLASTI NG 888. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0105 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 15, 922. 000 17, 974. 000
cy 0. 000 0. 00
5. 00000 17, 974. 000 89, 870. 00
0110 203-00100  MJCK EXCAVATI ON 6, 186. 000 4, 655. 000
cy 0. 000 0. 00
11. 00000 4, 655. 000 51, 205. 00



CONTI D: C11911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01500 BLADI NG 4. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0120 203-01510  BACKHCE 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0125 203-01597  POTHOLI NG 25. 250 11. 500
HOUR 1. 250 218.75
175. 00000 12. 750 2,231.25
0130 206-00000 STRUCTURE EXCAVATI ON 1, 223. 000 0. 000
cy 1, 088. 000 8, 704. 00
8. 00000 1, 088. 000 8, 704. 00
0135 207-00205 TOPSO L 2,151. 000 0. 000
cy 1, 075. 000 8, 600. 00
8. 00000 1, 075. 000 8, 600. 00
0140 208-00011 EROSI ON BALES (VWEED FREE) 44.000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0145 208-00020  SILT FENCE 2, 401. 500 1, 923. 000
LF 0. 000 0.00
3. 00000 1, 923. 000 5, 769. 00
0150 208-00033  SEDI MENT TRAP 0. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0155 208-00050 STORM DRAIN | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0160 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0165 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0.00
4, 000. 00000 0. 000 0. 00



CONTI D Cl1911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00200 ERCSI ON CONTROL SUPERVI SOR 1.000 0. 650
LS 0. 000 0. 00
4, 400. 00000 0. 650 2, 860. 00
0175 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 1.000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0180 210-00750 *RESET LI GHT STANDARD 3. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0185 210-00760 *RESET LUM NAI RE 4.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0190 210-00810 *RESET GROUND SI GN 16. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 210-00815 *RESET SI GN PANEL 16. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0200 210-00845 *RESET TRAFFI C SI GNAL CONTROLLER 1.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0205 210-01000 *RESET FENCE 180. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0210 210-04010 ADJUST MANHOLE 22.000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0215 210-04015 MODI FY MANHOLE 2.000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0220 210-04050 ADJUST VALVE BOX 25. 000 0. 000
EACH 0. 000 0. 00

225. 00000 0. 000 0. 00



CONTI D: Cl11911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00006  *SEEDI NG ( NATI VE) 4. 000 0. 000
ACRE 0. 000 0.00
335. 00000 0. 000 0. 00
0230 213-00004 *MJLCH NG (WEED FREE STRAW 4. 000 0. 000
ACRE 0. 000 0.00
400. 00000 0. 000 0. 00
0235 213-00061 *MJLCH TACKI FI ER 400. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0. 00
0240 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 437.000 0. 000
sy 0. 000 0.00
3. 00000 0. 000 0. 00
0245 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 579. 390 120. 000
cY 282. 000 7, 614. 00
27. 00000 402. 000 10, 854. 00
0250 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 1, 268. 550 0. 000
TON 0. 000 0.00
70. 00000 0. 000 0. 00
0255 403-34354  HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 11, 988. 130 0. 000
64-22
) TON 0. 000 0.00
38. 00000 0. 000 0. 00
0260 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 2,581. 200 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0265 412-00600 CONCRETE PAVEMENT (6 | NCH) 45. 000 0. 000
5% 0. 000 0.00
48. 00000 0. 000 0. 00
0270 412-00900 CONCRETE PAVEMENT (9 | NCH) 2, 554. 000 0. 000
Sy 2,484.220 86, 947. 70
35. 00000 2, 484. 220 86, 947. 70
0275 503-00048  *DRILLED CAl SSON (48 | NCH) 19. 300 0. 000
LF 0. 000 0.00
305. 00000 0. 000 0. 00



CONTI D: Cl11911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 506-00209 RIPRAP (9 | NCH) 37.300 0. 000
cY 0. 000 0.00
139. 00000 0. 000 0. 00
0285 506-00218 R PRAP (18 | NCH) 89. 100 0. 000
cy 0. 000 0.00
93. 00000 0. 000 0. 00
0290 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 160. 500 0. 000
cY 0. 000 0.00
180. 00000 0. 000 0. 00
0295 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 24.560 0. 000
TON 0. 000 0.00
110. 00000 0. 000 0. 00
0300 601-01050 CONCRETE CLASS B (WALL) 5. 000 0. 000
cY 0. 000 0.00
590. 00000 0. 000 0. 00
0305 603-01150 15 | NCH REI NFORCED CONCRETE Pl PE 101. 000 0. 000
LF 0. 000 0.00
39. 00000 0. 000 0. 00
0310 603-01360 36 | NCH REI NFORCED CONCRETE Pl PE 228.000 0. 000
LF 228. 000 14, 364. 00
63. 00000 228.000 14, 364. 00
0315 603-01420 42 | NCH REI NFORCED CONCRETE Pl PE 476. 000 0. 000
LF 476. 000 34,272.00
72. 00000 476. 000 34, 272.00
0320 603-01600 60 | NCH REI NFORCED CONCRETE Pl PE 176. 000 176. 000
LF 0. 000 0.00
150. 00000 176. 000 26, 400. 00
0325 603-02660 83X53 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 82. 500 0. 000
LF 0. 000 0.00
288. 00000 0. 000 0. 00
0330 603-05060 60 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
3, 300. 00000 1. 000 3, 300. 00



CONTI D Cl1911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-05166 83X53 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1.000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0340 603-10240 24 | NCH CORRUGATED STEEL PI PE 17. 000 17.000
LF 0. 000 0.00
68. 00000 17. 000 1, 156. 00
0345 603-10360 36 | NCH CORRUGATED STEEL PI PE 237.000 33. 000
LF 0. 000 0. 00
45. 00000 33. 000 1, 485. 00
0350 603-30024 24 I NCH STEEL END SECTI ON 1. 000 1.000
EACH 0. 000 0.00
510. 00000 1. 000 510. 00
0355 603-30036 36 | NCH STEEL END SECTI ON 4.000 1. 000
EACH 0. 000 0. 00
695. 00000 1.000 695. 00
0360 604- 00550 INLET TYPE D ( SPECI AL) 1. 000 0. 000
EACH 0.500 2,125.00
4, 250. 00000 0.500 2,125.00
0365 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0370 604-19210 INLET TYPE R L 10 (10 FOQT) 1. 000 0. 000
EACH 0.500 1, 750. 00
3, 500. 00000 0.500 1, 750. 00
0375 604-19305 INLET TYPE R L 15 (5 FQOOT) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0380 604-30005 MANHOLE SLAB BASE (5 FOQT) 1. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0385 604-30010 MANHCOLE SLAB BASE (10 FOOT) 2.000 0. 000
EACH 2.000 5, 200. 00

2,600. 00000 2.000 5, 200. 00



CONTI D Cl1911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 693. 750 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0395 606-01340 *END ANCHORAGE TYPE 3D 3. 000 0. 000
EACH 0. 000 0.00
480. 00000 0. 000 0.00
0400 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0405 607-00005 *END POST 5. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0.00
0410 607-00010 *CORNER AND LI NE BRACE POST 1.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0415 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 944. 000 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0.00
0420 607-11525 *FENCE ( PLASTI C) 1, 099. 000 1, 099. 000
LF 0. 000 0. 00
2.00000 1, 099. 000 2,198.00
0425 608- 00000 CONCRETE S| DEWALK 136. 860 0. 000
5% 0. 000 0.00
50. 00000 0. 000 0.00
0430 608-00010 CONCRETE CURB RAMP 32. 000 0. 000
SY 0. 000 0. 00
53. 00000 0. 000 0.00
0435 609-20010 CURB TYPE 2 ( SECTI ON B) 0. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0.00
0440 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 2, 816. 000 0. 000
LF 0. 000 0. 00

9. 00000 0. 000 0. 00



CONTI D: Cl11911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,579. 500 0. 000
LF 1, 792. 000 17, 920. 00
10. 00000 1, 792. 000 17, 920. 00
0450 609-24002 GUTTER TYPE 2 (2 FOOT) 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0455 609-60011 CURB TYPE 6 (SECTION M 293. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0460 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 9, 679. 400 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0. 00
0465 612-00001  *DELI NEATOR (TYPE 1) 52. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0470 612-00002  *DELI NEATOR (TYPE I1) 67. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0475 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 752. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0480 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 900. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0485 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0490 613-40000 *CONCRETE FOUNDATI ON PAD 8. 000 0. 000
EACH 0. 000 0.00
1, 110. 00000 0. 000 0.00
0495 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 7.000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00



CONTI D Cl1911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-00011  *SIGN PANEL (CLASS I) 311. 100 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0505 614-00012  *SIGN PANEL (CLASS I1) 129. 000 0. 000
SF 0. 000 0.00
24. 00000 0. 000 0.00
0510 614-00013  *SIGN PANEL (CLASS I11) 414. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0515 614-00044  *TIMBER SI GN POST 4X4 | NCH 123. 750 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0520 614-00066  *TI MBER SI GN POST 6X6 | NCH 205. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0525 614-00214  *STEEL SI GN POST (1.75X1.75 | NCH TUBI NG 139. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0530 614-00818  *STEEL SI GN POST (W 8X18) 43. 500 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0535 614-03004 *CONCRETE FOOTI NG (TYPE 4) 2.000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0.00
0540 614-60250  *CANTI LEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0540 MATERI AL ALLOWANCE CANTI LEVER SI GN STRUCTURE (25 < 30) 0. 000
EACH 0. 000 0.00
24, 000. 00000 0. 000 0.00
0545 614-70117  *PEDESTRI AN SI GNAL FACE (16) 11. 000 0. 000
EACH 0. 000 0. 00

600. 00000 0. 000 0. 00



CONTI D: C11911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 44.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0555 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0560 614-72855  *TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 0. 000
EACH 0. 000 0.00
8, 500. 00000 0. 000 0. 00
0565 614-72860 *PEDESTRI AN PUSH BUTTON 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0570 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 095. 000 0. 000
LF 1, 095. 000 12, 045. 00
11. 00000 1, 095. 000 12, 045. 00
0575 614-72875 *LOOP DETECTOR W RE 1, 070. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0580 614-72882  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 3.000 0. 000
EACH 3.000 1, 350. 00
450. 00000 3. 000 1, 350. 00
0585 614-81020 *TRAFFIC SI GNAL- LI GHT POLE STEEL (2 MAST ARM 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0585 MATERI AL ALLOMNCE TRAFFI C SI GNAL POLE MAST ARM (2) 0.618
EACH 0. 000 0.00
14, 775. 00000 0.618 9, 130. 95
0590 614-82011  *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (I NSTALL ONLY) 3. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0595 614-84450  *TRAFFI C SI GNAL PEDESTAL POLE STEEL (I NSTALL ONLY) 1. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
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PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 614-85316 *TRAFFI C SI GNAL SPAN W RE POLE (16 | NCH) 4.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0600 MATERI AL ALLOWANCE SPAN W RE POLE (16 | NCH) 1.744
EACH 0. 000 0.00
3, 438. 00000 1.744 5, 995. 87
0605 615-00050 EMBANKMENT PROTECTOR TYPE 5 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0610 616-30060 60 | NCH TRASH GUARD 1. 000 0. 000
EACH 1. 000 915. 00
915. 00000 1. 000 915. 00
0615 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0. 800
LS 0. 000 0. 00
31, 800. 00000 0. 800 25, 440. 00
0620 626- 00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0.100 13, 000. 00
130, 000. 00000 0. 600 78, 000. 00
0625 626-01000 PUBLI C | NFORVATI ON SERVI CES 1.000 0. 600
LS 0. 000 0. 00
5, 700. 00000 0. 600 3, 420. 00
0630 627-00001 * PAVEMENT MARKI NG PAI NT 133. 410 0. 000
GAL 0. 000 0.00
45. 00000 0. 000 0.00
0635 627-00002 * THERMOPLASTI C PAVEMENT MARKI NG 13, 425. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0.00
0640 627-00005 *EPOXY PAVEMENT MARKI NG 8. 000 0. 000
GAL 0. 000 0.00
488. 00000 0. 000 0.00
0645 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 156. 300 0. 000
SF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D: Cl11911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 415.500 0. 000
( WORD- SYMBOL)
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0655 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 956. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
9. 00000 0. 000 0. 00
0660 629-01001  *SURVEY MONUMENT (TYPE 1) 25. 000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0665 629-01005 *SURVEY MONUMENT ( TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0670 629-01011  *SURVEY MONUMENT (TYPE 1A) 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0675 629-01031  *SURVEY MONUMENT (TYPE 3A) 1. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0680 630-00000 FLAGGA NG 959. 000 119. 250
HOUR 28. 000 672.00
24. 00000 147. 250 3, 534. 00
0685 630-00002 TRAFFI C CONTROL SUPERVI SOR 85. 000 20. 000
DAY 4.000 1, 200. 00
300. 00000 24. 000 7, 200. 00
0690 630- 00003  UNI FORVED TRAFFI C CONTROL 141. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00
0695 630-00007 TRAFFI C CONTROL | NSPECTI ON 171. 000 77.000
DAY 31.000 5, 580. 00
180. 00000 108. 000 19, 440. 00
0700 630-80337 BARRI CADE (TYPE 3 M C) ( TEMPORARY) 2.000 0. 000
EACH 1. 000 425. 00
425. 00000 1. 000 425. 00
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PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 4. 000
EACH 1. 000 75. 00
75. 00000 5. 000 375. 00
0710 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 6. 000
EACH 0. 000 0. 00
135. 00000 6. 000 810. 00
0715 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 4. 000
EACH 0. 000 0.00
152. 00000 4. 000 608. 00
0720 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 140. 000 70. 000
SF 0. 000 0. 00
26. 00000 70. 000 1, 820. 00
0725 630-80355  PORTABLE MESSAGE Sl GN PANEL 0. 000 0.500
EACH 0. 000 0.00
48, 000. 00000 0.500 24, 000. 00
0730 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 0. 500
TYPE
) EACH 0. 000 0. 00
1, 835. 00000 0.500 917. 50
0735 630-80360  DRUM CHANNELI ZI NG DEVI CE 100. 000 50. 000
EACH 0. 000 0.00
80. 00000 50. 000 4, 000. 00
0740 630-80370 CONCRETE BARRI ER ( TEMPORARY) 882. 000 0. 000
LF 415. 000 7, 055. 00
17. 00000 415. 000 7, 055. 00
0745 630-80380  TRAFFI C CONE 138. 000 0. 000
EACH 47.000 705. 00
15. 00000 47.000 705. 00
0750 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0. 00
8, 350. 00000 0. 000 0. 00
0755 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0760 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -146. 240 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0765 700-70020 F/ A ON-THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70022 F/ A QIT PILOT 564. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0775 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -1, 965. 210 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0785 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGENMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 203-00400 ROCK EXCAV PAY FOR ROCK EXCAVATI ON ENCOUNTERED ON 8, 000. 000 0. 000
PRQIECT
cy 0. 000 0. 00
13. 24000 0. 000 0. 00
0815 700-70051 F/ A DI SPOSAL DUMP FEE TO DI SPOSE OF WASTE ROCK FROM 2, 409. 000 0. 000
PRQJECT.
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 900-00014  ADDED | TEM (LUMP SUM)/ PORTABLE MESSAGE S| GN 1. 000 0. 000
LS 0. 000 0.00
42, 500. 00000 0. 000 0. 00
0825 614-86240 CTRLER (TY 170) TRAFFI C SI GNAL CONTROLLER AND 332 1. 000 0. 000
CABI NET
EACH 0. 000 0. 00
11, 580. 00000 0. 000 0. 00
0830 614-72886 | NTERSECTI ON DETECT SYS ( CAMERA) | NTERSECTI ON 1. 000 0. 000
DETECTI ON SYSTEM ( CAVERA)
EACH 0. 000 0.00
8, 744. 00000 0. 000 0. 00
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PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0835 614-80000 FLASH BEACON FLASHI NG BEACON 2.000 . 000
EACH . 000 0.00
3, 575. 00000 . 000 0. 00
0840 202-00840 REM TRAF SI G POLE ADDED | TEM 202 REMOVAL OF TRAFFIC 1. 000 . 000
SI GNAL POLE
EACH . 000 0. 00
1, 350. 00000 . 000 0. 00
0845 900- 00007  ADDED | TEM ( EACH)/ | NCREASED BASE DI AVETER OF TRAFFIC 4. 000 . 000
S| GNAL POLE CAl SSON
EACH . 000 0.00
280. 00000 . 000 0. 00
0855 900- 00005  ADDED | TEM ( DAY)/ 5. 000 . 000
DAY . 000 0. 00
312. 50000 . 000 0. 00
0860 613-34400 LIGHT STD METAL (40 FT) 5. 000 . 000
EACH . 000 0.00
2, 410. 00000 . 000 0. 00
0865 700-70131 F/ A MODI FY POLYCARBONATE TRAFFI C SI GNAL ( REPLACEMENT) 5, 733. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0870 613-00201 2 IN ELEC COND ( JACKED) 70. 000 . 000
LF . 000 0.00
21. 20000 . 000 0. 00
0875 606-00710 GDRAIL TY 7 (STY CA 12. 500 . 000
LF . 000 0. 00
171. 23000 . 000 0. 00
0880 606-01370 TRANSITION TY 3G 1. 000 . 000
EACH . 000 0.00
1, 310. 07000 . 000 0. 00

CAT NO0400

0790 620-00002

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FI ELD OFFI CE (CLASS 2)

CAT 0200 CURRENT AMT $ 2,206, 847.93 $

1. 000
EACH
22, 300. 00000

1. 000
0. 000
1.000

243,460.45% 643, 214.27

22, 300. 00
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PCN: 11911-BI D ESTI MATE RUN 10/ 10/ 2001
PRQJECT: STU C100- 011 ESTI MATE NO 0004 09: 37: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0795 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0800 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
660. 00000 2.000 1, 320. 00
0805 700-70200 F/ A POAER LI NES RELCCTATI ON OF 14400KV | REA ELECTRIC 1. 000 1. 000
TRANSM SSI ON LI NE
F A 0. 000 0. 00
24, 491. 86000 1. 000 24, 491. 86
CAT 0400 CURRENT AMI  $ 63,111.86$ 0.00% 63,111. 86

PRQJECT TOTAL CURRENT AMI $ 2,269, 959.79 % 243,460.45% 706, 326. 13



